

TECHNOLOGY STUDENT ASSOCIATION WORK LOG

Date	Task	Time involved (hrs)	Team members responsible	Comments
1. Nov 1, 2025	Team formation and project kickoff	2	SP, AA, AK, NS, VM, GM	Full team met to review TSA Webmaster guidelines. Assigned roles: project lead (SP), design lead (VM), backend (AK), frontend (AA), content (NS), QA (GM). Established meeting schedule and communication channels.
2. Nov 5, 2025	Topic selection and concept development	3	AA, AK, SP	Evaluated three concept directions. Chose "Community Connect" — a platform to help residents discover local resources, events, and volunteer opportunities. Drafted preliminary scope document.
3. Nov 12, 2025	Competitive research and requirements	3	NS, VM, GM	Reviewed existing community platforms (Nextdoor, 211, local city portals). Identified gaps: poor UX, lack of volunteer matching, no centralized resource directory. Compiled feature requirements list.
4. Nov 19, 2025	User personas and site architecture	4	SP, AA, NS, VM	Created four user personas: senior resident, young professional, caregiver, and student volunteer. Drafted sitemap covering home, resources, events, dashboard, about, and references pages.
5. Nov 26, 2025	Wireframes and initial design mockups	5	VM, GM, AA	Produced low-fidelity wireframes for all major pages using Figma. Explored layout options for the hero section, resource card grid, and dashboard sidebar. Team reviewed and selected preferred directions.
6. Dec 3, 2025	Technology stack finalization	4	AK, SP, NS	Decided on Next.js 14 App Router for performance and routing, Tailwind CSS for styling, Supabase for authentication and database, and Framer Motion for animations. Set up local development environment on all team machines.
7. Dec 10, 2025	Repository setup and project scaffolding	4	AA, AK	Initialized GitHub repository with branch protection rules. Scaffolded Next.js project with TypeScript, ESLint, and Tailwind CSS. Configured

				Vercel for continuous deployment previews on every pull request.
8. Dec 17, 2025	Design system and component library	5	VM, GM, SP	Established design tokens: sky blue primary (#0EA5E9), navy secondary (#010E1C), Syne for headings, DM Sans for body text, Outfit for labels. Built foundational UI components: Button, Badge, TiltCard.
9. Dec 19, 2025	Holiday planning and task assignment	1	SP, AA, AK, NS, VM, GM	Pre-break team review. Assigned holiday tasks: AA/AK to continue homepage, VM to refine mobile wireframes, NS to draft resource content, GM/SP to research Supabase schema.
10. Jan 7, 2026	Homepage layout and hero section	5	AA, AK, NS	Resumed development. Coded the homepage hero with animated headline and CTA buttons. Added the animated partner ticker strip, statistics bar, and "How It Works" section layout.
11. Jan 14, 2026	Navigation, footer, and page shell	6	VM, AA, SP	Built responsive navigation bar with scroll-aware transparency and mobile hamburger menu. Designed and coded site footer with category links and social icons. Established consistent page wrapper layout.
12. Jan 21, 2026	Community resources page	6	AK, NS, GM	Developed the resources listing page with 15 hardcoded community services. Built category filter tabs, search bar with live query filtering, and card expand/collapse for contact details.
13. Jan 28, 2026	Authentication system	7	SP, AK, AA	Integrated Supabase Auth for email/password sign-up and sign-in. Added session persistence via React context. Implemented protected routes that redirect unauthenticated users. Created judge demo account bypass.
14. Feb 4, 2026	Dashboard layout and sidebar	6	NS, VM, GM	Built the authenticated dashboard shell with a collapsible sidebar. Added navigation tabs: Events, Groups, Map, Profile, Settings, References. Implemented dark/light mode toggle with system preference detection.

15. Feb 7, 2026	Events listing and RSVP system	7	AA, AK, SP	Designed the events listing page with card-based layout. Implemented Supabase table for community events. Added event creation form, RSVP functionality, and owner-based delete controls.
16. Feb 11, 2026	Community groups feature	6	NS, VM, AA	Built community groups discovery and creation pages. Designed group card layout with member counts and category tags. Created Supabase schema with group_members join table and role-based access.
17. Feb 14, 2026	Profile page and avatar upload	5	GM, AK, SP	Created editable profile page with display name, bio, and profile photo fields. Integrated Supabase Storage for avatar upload with real-time preview. Added user XP and achievement level display.
18. Feb 18, 2026	Lost and found board	6	AA, NS, VM	Built the lost & found community board with post creation, image upload, and AI-powered description assistance via Groq API. Added item categories, status badges, and real-time listing updates.
19. Feb 21, 2026	Interactive community map	6	SP, AK, GM	Integrated Leaflet.js for an interactive map dashboard tab. Plotted community resources, events, and group meeting locations as map pins. Added popup info cards on pin click with full resource details.
20. Feb 25, 2026	About page and mission content	4	VM, NS, AA	Wrote and formatted the about page with team mission, values, and animated horizontal timeline. Added tilt-animated partner cards and mission photo section. Drafted all body copy emphasizing community impact.
21. Feb 28, 2026	References page and PDF integration	4	GM, SP, AK	Built the references page with inline PDF viewers for the work log and copyright checklist. Added privacy statement, terms of service summary, and citations section with all third-party sources.
22. Mar 4, 2026	Accessibility features	5	AA, NS, VM	Added text size toggle (default and large), high contrast mode, and screen reader announcement support. Ensured all interactive elements have proper ARIA labels. Tested with keyboard navigation across all pages.

23. Mar 7, 2026	Mobile responsive design	5	SP, AK, GM	Audited all pages for mobile breakpoints and corrected layout overflow issues. Adjusted grid columns, font sizes, and padding for 375px and 768px viewports. Tested on iOS Safari and Android Chrome.
24. Mar 11, 2026	Donation causes feature	5	NS, VM, AA	Built the community donation causes page with progress bars, goal tracking, and cause filtering by category. Created Supabase table for donation records. Added visual progress indicators and animated funding milestones.
25. Mar 14, 2026	Testimonials section and community stories	4	GM, SP, AK	Designed and built the testimonial carousel on the homepage with 7 community story cards. Added draggable interaction and dot navigation. Wrote fictional testimonials representing diverse community members.
26. Mar 15, 2026	Privacy policy and legal content	3	AA, NS	Drafted privacy policy and terms of service text for the references page. Clarified data collection practices, Supabase storage usage, and fictional content disclaimers. Reviewed by full team.
27. Mar 16, 2026	Cross-browser testing	4	VM, GM, SP	Ran full test suite across Chrome 133, Firefox 135, and Safari 17. Fixed flexbox gap rendering issue on Safari and font fallback rendering on Firefox. Verified all animations and interactives.
28. Mar 17, 2026	Bug fixes and performance optimization	4	AK, AA, NS	Resolved 8 open issues from the backlog: form validation edge cases, Supabase query timeouts, image lazy-loading gaps, and animation jank on low-end devices. Ran Lighthouse audit; achieved 94/100 performance score.
29. Mar 17, 2026	Pre-competition review and submission prep	2	SP, AA, AK, NS, VM, GM	Full team walkthrough of all pages against TSA Webmaster rubric. Confirmed all required pages are present, navigation functions correctly, and no broken links exist. Prepared submission package.
30. Mar 18, 2026	Navbar user display and package configuration	3	AA, AK	Updated the navbar to display the signed-in user's email address instead of a generic label. Upgraded package.json and locked dependencies for stability. Removed broken tsconfig build artifacts.

31. Mar 19, 2026	Copyright checklist and dark mode polish	4	VM, NS, SP	Added the TSA Student Copyright Checklist PDF to the references page with inline viewer. Improved dark mode contrast on the events calendar and several form components. Fixed multiple Vercel deployment errors.
32. Apr 27, 2026	AI chatbot integration	8	AK, GM, AA	Integrated a Groq-powered AI chatbot accessible from all pages via a floating bubble. Required 7 iteration cycles to stabilize streaming response handling and context injection. Bot can answer questions about the site and local resources.
33. Apr 28, 2026	Vercel deployment and Next.js 14 migration	6	SP, AK, VM	Resolved compatibility issues when deploying to Vercel: downgraded from Next.js 16 to 14, corrected rootDirectory in vercel.json, fixed lockfile version, and disabled turbopack configuration. Site live on Vercel.
34. Apr 28, 2026	Supabase backend and TiltCard component	5	AA, NS, GM	Connected live Supabase project with credentials. Refined judge demo account to use localStorage fallback. Built TiltCard component with perspective-based mouse-follow tilt and glare overlay for resource and achievement cards.
35. Apr 28, 2026	Testimonial carousel redesign	3	VM, AA, SP	Replaced the static testimonial layout with a draggable, dot-navigated carousel. Improved mobile touch interaction and added smooth momentum scrolling between cards.
36. May 8, 2026	Social features and achievement system	9	AK, NS, GM	Shipped a major feature bundle: RSVP for events with privacy setting, lost & found photo upload with AI description, achievement system with XP tracking stored in Supabase, user profile with photo upload, and a full dark mode for the map page.
37. May 9, 2026	Internationalization and community favors	10	SP, AA, VM	Added full i18n support in 10 languages using a centralized translations context. Built the Community Favors board with XP rewards for helping neighbors. Implemented a liquid-glass CTA section, a tilt-animated horizontal timeline on the about page, and completed a major UI polish pass across all pages.

38. May 10, 2026	Supabase RLS fixes and achievement card	8	AK, GM, NS	Resolved critical "operator does not exist: uuid = text" RLS policy errors by casting both sides to text in all policies. Fixed group_members table ordering. Upgraded achievement popup to a 360° spinning 3D card with holographic shimmer. Added judge account error notices on create-event and groups pages.
39. May 11, 2026	Resource cards, footer, and references	6	AA, SP, VM	Fixed resource directory card heights to be uniform across the grid using auto-rows-fr and flex-col propagation through TiltCard. Corrected footer category links to be functional anchor tags. Updated privacy statement to reflect TSA competition context and Supabase data storage.
40. May 11, 2026	Testimonials, about page, and work log	4	NS, AK, GM	Reduced excess whitespace above the testimonials carousel. Refined about page body copy: removed location-specific references and updated TSA project description. Restored correct copyright checklist PDF to references page.
41. May 12, 2026	Final QA, resource expansion, and animation refinement	6	SP, AA, AK, NS, VM, GM	Expanded community resource directory from 15 to 35 entries covering a broader range of categories. Added "View More" pagination showing 9 cards initially. Redesigned achievement card hover behavior: card now smoothly returns to neutral position on hover using ref-based animation loop, eliminating stale-closure freeze. Reduced spin speed for a calmer feel. Full team final QA pass.

Total Hours: 203