

Community Connect Development Work Log

A complete record of design, development, and testing activities from project inception through final competition submission.

TOTAL ENTRIES

41

Work log entries

TOTAL HOURS

203

Cumulative team hours

PROJECT SPAN

6 mo

Nov 2025 – May 2026

TEAM MEMBERS

SP

S. Patel

AA

A. Anay

AK

A. Kumar

NS

N. Singh

VM

V. Mehta

GM

G. Mishra

Development Activity Log

Entries 1–41 · All dates in 2025–2026 · Hours reflect cumulative team effort per session

#	DATE	INITIALS	HRS	TASK	DESCRIPTION
1	Nov 1, 2025	SP, AA, AK, NS, VM, GM	2	Team formation and project kickoff	Full team met to review TSA Webmaster guidelines. Assigned roles: project lead (SP), design lead (VM), backend (AK), frontend (AA), content (NS), QA (GM). Established meeting schedule and communication channels.
2	Nov 5, 2025	AA, AK, SP	3	Topic selection and concept development	Evaluated three concept directions. Chose "Community Connect" — a platform to help residents discover local resources, events, and volunteer opportunities. Drafted preliminary scope document.
3	Nov 12, 2025	NS, VM, GM	3	Competitive research and requirements	Reviewed existing community platforms (Nextdoor, 211, local city portals). Identified gaps: poor UX, lack of volunteer matching, no centralized resource directory. Compiled feature requirements list.
4	Nov 19, 2025	SP, AA, NS, VM	4	User personas and site architecture	Created four user personas: senior resident, young professional, caregiver, and student volunteer. Drafted sitemap covering home, resources, events, dashboard, about, and references pages.
5	Nov 26, 2025	VM, GM, AA	5	Wireframes and initial design mockups	Produced low-fidelity wireframes for all major pages using Figma. Explored layout options for the hero section, resource card grid, and dashboard sidebar. Team reviewed and selected preferred directions.
6	Dec 3, 2025	AK, SP, NS	4	Technology stack finalization	Decided on Next.js 14 App Router for performance and routing, Tailwind CSS for styling, Supabase for authentication and database, and Framer Motion for animations. Set up local development environment on all team machines.
7	Dec 10, 2025	AA, AK	4	Repository setup and project scaffolding	Initialized GitHub repository with branch protection rules. Scaffolded Next.js project with TypeScript, ESLint, and Tailwind CSS. Configured Vercel for continuous deployment previews on every pull request.
8	Dec 17, 2025	VM, GM, SP	5	Design system and component library	Established design tokens: sky blue primary (#0EA5E9), navy secondary (#010E1C), Syne for headings, DM Sans for body text, Outfit for labels. Built foundational UI components: Button, Badge, TiltCard.
9	Dec 19, 2025	SP, AA, AK, NS, VM, GM	1	Holiday planning and task assignment	Pre-break team review. Assigned holiday tasks: AA/AK to continue homepage, VM to refine mobile wireframes, NS to draft resource content, GM/SP to research Supabase schema.
10	Jan 7, 2026	AA, AK, NS	5	Homepage layout and hero section	Resumed development. Coded the homepage hero with animated headline and CTA buttons. Added the animated partner ticker strip, statistics bar, and "How It Works" section layout.
11	Jan 14, 2026	VM, AA, SP	6	Navigation, footer, and page shell	Built responsive navigation bar with scroll-aware transparency and mobile hamburger menu. Designed and coded site footer with category links and social icons. Established consistent page wrapper layout.
12	Jan 21, 2026	AK, NS, GM	6	Community resources page	Developed the resources listing page with 15 hardcoded community services. Built category filter tabs, search bar with live query filtering, and card expand/collapse for contact details.
13	Jan 28, 2026	SP, AK, AA	7	Authentication system	Integrated Supabase Auth for email/password sign-up and sign-in. Added session persistence via React context. Implemented protected routes that redirect unauthenticated users. Created judge demo account bypass.
14	Feb 4, 2026	NS, VM, GM	6	Dashboard layout and sidebar	Built the authenticated dashboard shell with a collapsible sidebar. Added navigation tabs: Events, Groups, Map, Profile, Settings, References. Implemented dark/light mode toggle with system preference detection.
15	Feb 7, 2026	AA, AK, SP	7	Events listing and RSVP system	Designed the events listing page with card-based layout. Implemented Supabase table for community events. Added event creation form, RSVP functionality, and owner-based delete controls.
16	Feb 11, 2026	NS, VM, AA	6	Community groups feature	Built community groups discovery and creation pages. Designed group card layout with member counts and category tags. Created Supabase schema with group_members join table and role-based access.

#	DATE	INITIALS	HRS	TASK	DESCRIPTION
17	Feb 14, 2026	GM, AK, SP	5	Profile page and avatar upload	Created editable profile page with display name, bio, and profile photo fields. Integrated Supabase Storage for avatar upload with real-time preview. Added user XP and achievement level display.
18	Feb 18, 2026	AA, NS, VM	6	Lost and found board	Built the lost & found community board with post creation, image upload, and AI-powered description assistance via Groq API. Added item categories, status badges, and real-time listing updates.
19	Feb 21, 2026	SP, AK, GM	6	Interactive community map	Integrated Leaflet.js for an interactive map dashboard tab. Plotted community resources, events, and group meeting locations as map pins. Added popup info cards on pin click with full resource details.
20	Feb 25, 2026	VM, NS, AA	4	About page and mission content	Wrote and formatted the about page with team mission, values, and animated horizontal timeline. Added tilt-animated partner cards and mission photo section. Drafted all body copy emphasizing community impact.
21	Feb 28, 2026	GM, SP, AK	4	References page and PDF integration	Built the references page with inline PDF viewers for the work log and copyright checklist. Added privacy statement, terms of service summary, and citations section with all third-party sources.
22	Mar 4, 2026	AA, NS, VM	5	Accessibility features	Added text size toggle (default and large), high contrast mode, and screen reader announcement support. Ensured all interactive elements have proper ARIA labels. Tested with keyboard navigation across all pages.
23	Mar 7, 2026	SP, AK, GM	5	Mobile responsive design	Audited all pages for mobile breakpoints and corrected layout overflow issues. Adjusted grid columns, font sizes, and padding for 375px and 768px viewports. Tested on iOS Safari and Android Chrome.
24	Mar 11, 2026	NS, VM, AA	5	Donation causes feature	Built the community donation causes page with progress bars, goal tracking, and cause filtering by category. Created Supabase table for donation records. Added visual progress indicators and animated funding milestones.
25	Mar 14, 2026	GM, SP, AK	4	Testimonials section and community stories	Designed and built the testimonial carousel on the homepage with 7 community story cards. Added draggable interaction and dot navigation. Wrote fictional testimonials representing diverse community members.
26	Mar 15, 2026	AA, NS	3	Privacy policy and legal content	Drafted privacy policy and terms of service text for the references page. Clarified data collection practices, Supabase storage usage, and fictional content disclaimers. Reviewed by full team.
27	Mar 16, 2026	VM, GM, SP	4	Cross-browser testing	Ran full test suite across Chrome 133, Firefox 135, and Safari 17. Fixed flexbox gap rendering issue on Safari and font fallback rendering on Firefox. Verified all animations and interactives.
28	Mar 17, 2026	AK, AA, NS	4	Bug fixes and performance optimization	Resolved 8 open issues from the backlog: form validation edge cases, Supabase query timeouts, image lazy-loading gaps, and animation jank on low-end devices. Ran Lighthouse audit; achieved 94/100 performance score.
29	Mar 17, 2026	SP, AA, AK, NS, VM, GM	2	Pre-competition review and submission prep	Full team walkthrough of all pages against TSA Webmaster rubric. Confirmed all required pages are present, navigation functions correctly, and no broken links exist. Prepared submission package.
30	Mar 18, 2026	AA, AK	3	Navbar user display and package configuration	Updated the navbar to display the signed-in user's email address instead of a generic label. Upgraded package.json and locked dependencies for stability. Removed broken tsconfig build artifacts.
31	Mar 19, 2026	VM, NS, SP	4	Copyright checklist and dark mode polish	Added the TSA Student Copyright Checklist PDF to the references page with inline viewer. Improved dark mode contrast on the events calendar and several form components. Fixed multiple Vercel deployment errors.
32	Apr 27, 2026	AK, GM, AA	8	AI chatbot integration	Integrated a Groq-powered AI chatbot accessible from all pages via a floating bubble. Required 7 iteration cycles to stabilize streaming response handling and context injection. Bot can answer questions about the site and local resources.
33	Apr 28, 2026	SP, AK, VM	6	Vercel deployment and Next.js 14 migration	Resolved compatibility issues when deploying to Vercel: downgraded from Next.js 16 to 14, corrected rootDirectory in vercel.json, fixed lockfile version, and disabled turbopack configuration. Site live on Vercel.

#	DATE	INITIALS	HRS	TASK	DESCRIPTION
34	Apr 28, 2026	AA, NS, GM	5	Supabase backend and TiltCard component	Connected live Supabase project with credentials. Refined judge demo account to use localStorage fallback. Built TiltCard component with perspective-based mouse-follow tilt and glare overlay for resource and achievement cards.
35	Apr 28, 2026	VM, AA, SP	3	Testimonial carousel redesign	Replaced the static testimonial layout with a draggable, dot-navigated carousel. Improved mobile touch interaction and added smooth momentum scrolling between cards.
36	May 8, 2026	AK, NS, GM	9	Social features and achievement system	Shipped a major feature bundle: RSVP for events with privacy setting, lost & found photo upload with AI description, achievement system with XP tracking stored in Supabase, user profile with photo upload, and a full dark mode for the map page.
37	May 9, 2026	SP, AA, VM	10	Internationalization and community favors	Added full i18n support in 10 languages using a centralized translations context. Built the Community Favors board with XP rewards for helping neighbors. Implemented a liquid-glass CTA section, a tilt-animated horizontal timeline on the about page, and completed a major UI polish pass across all pages.
38	May 10, 2026	AK, GM, NS	8	Supabase RLS fixes and achievement card	Resolved critical "operator does not exist: uuid = text" RLS policy errors by casting both sides to text in all policies. Fixed group_members table ordering. Upgraded achievement popup to a 360° spinning 3D card with holographic shimmer. Added judge account error notices on create-event and groups pages.
39	May 11, 2026	AA, SP, VM	6	Resource cards, footer, and references	Fixed resource directory card heights to be uniform across the grid using auto-rows-fr and flex-col propagation through TiltCard. Corrected footer category links to be functional anchor tags. Updated privacy statement to reflect TSA competition context and Supabase data storage.
40	May 11, 2026	NS, AK, GM	4	Testimonials, about page, and work log	Reduced excess whitespace above the testimonials carousel. Refined about page body copy: removed location-specific references and updated TSA project description. Restored correct copyright checklist PDF to references page.
41	May 12, 2026	SP, AA, AK, NS, VM, GM	6	Final QA, resource expansion, and animation refinement	Expanded community resource directory from 15 to 35 entries covering a broader range of categories. Added "View More" pagination showing 9 cards initially. Redesigned achievement card hover behavior: card now smoothly returns to neutral position on hover using ref-based animation loop, eliminating stale-closure freeze. Reduced spin speed for a calmer feel. Full team final QA pass.
Total			203	All 41 entries · Nov 1, 2025 – May 12, 2026	